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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 686 Date: 25-Oct-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 143

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender clamps on the South
main span . & mobilize from the North span. They started at 7:00 AM.

Roger , & Mario had to work on the North main span . Crews were called to wrap up , mobilize , & pull
out of the site all their tools , equipments , & prepare to work on the South main span setting the wrapping
machine .

Crews had to use the Favco tower crane to pull their equipments out of the site . They had to fill the
skip box at PP # 50 & fly it out of the site . Crews started at 7:30 AM. They were done at 10:00 AM.

After that , crews had to work with the other crews on the South main span . They had to work on the
high line to mobilize their tools & equipments from PP # 62 to PP # 50 , fill the skip box , & fly it out of the
site .

Michael , Aaron , & Dario had to work on the South main span . Crews had to work on the suspender
clamp installation . They started at PP # 62 at 7:30 AM. Crews had to install the 2nd clamp , & lift the
catwalk. They were done at 8:40 AM.

After that , crews had to mobilize to work at PP # 64 . Following the same procedures as on the
previous locations . Crews started at 9:00 AM. They were done at 11:00 AM.

Then , crews had to use the high line to mobilize their tools & equipments to PP # 50 . Crews had to
flip 2 bolts on the uphill suspender clamp . They were done at 12:00 PM.

In the afternoon , crews had to fly their tools & equipments out of the site . They were done at 1:00 PM.
No suspender clamps were installed at PP # 44 , 46 , & at PP # 48 on North or South main spans .

In the afternoon , North & South crews had to work on the South main span to the end of the shift .
They had to set the wrapping machine at PP # 102 . Crews had to bring to the site the accessory parts for
he wrapping machines , hook the turn buckles on the hand rail ropes , set the cover plate & the wrapping
machine . They started at 1:30 PM. Crews were done at 5;00 PM.

Guillermo , Christian , & Armando had to work on the South cable . Crews had to clean the cable &
apply the Zinc paste . They started at 2:00 PM.

Douglas had to cover all the activities on the South main span after 2:30 PM.

Carlos , & Pedro had to work on the North & South cable bands . Crews had to work on the catwalk
openings under the cable bands after completing the work on the suspender clamp . Crews started at
PP # 52 on the North catwalk , then at PP # 50 . They started a 7:30
AM. Crews were done at 11:00 AM.
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After that , crews had to work on the South catwalk to the end of the shift . They had to work at PP # 50
, 52 , & 54 .

In addition tot hat , crews had to work on house keeping on the North catwalk . The had to remove all
the access materials & clean the cat walk . Crews left at 5:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CHRISTIAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP ARRON DAVIDIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00
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